

atlas week 34

Weekly status report

Project ID: NA
Project Name: Atlas
Start Date: —
End Date: —
Status: At Risk

Executive Summary

Atlas remains amber at week 34. The migration dry run completed in 4hrs 20 against a 6-hour plan, with 2 accounts failing to reconcile. The blocker is Northgate: the API spec requested 3 weeks ago has still not arrived, and if it is not received by the 19th the October window is lost and the work moves to January because of the freeze.

Key Decisions

None.

Key Accomplishments

- Migration dry run completed on Saturday in 4hrs 20 vs the 6 hours planned

Upcoming Activities

- Ken to investigate the 2 accounts that didn't reconcile — probably the fx rounding thing again
- Check the budget position with Javier (40k over on contractors, under on licences)
- Sofia covering standups while Priya is out from the 12th for 2 weeks

Key Risks / Challenges

Risk / Challenge	Impact	Raised	Owner	Mitigation	Expected closure
Northgate API spec 3 weeks overdue	If we don't have it by the 19th the October window is gone and we're into January because of the freeze	—	Marcus Webb	Chased twice; no date given	the 19th
2 accounts didn't reconcile in the dry run	—	—	Ken Osei	Ken looking, probably the fx rounding thing again	—